Ongoing Construction Update- May 09, 2016

Maggie Brooks

County Executive

Brighton
Elmwood Avenue: Rustic Rail Replacement Project Chelmsford Laneto Route 31
Rustic Railing Replacement Guide Rail

The replacement of the guiderial at this location is scheduled for this spring/summer.
Traffic will be alternated around the work zone with flaggers. The shoulders will be closed.

Monroe County Department of Transportation

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:5/16/2016
Scheduled end date: 7/31/2016

Percent complete: 0%

Elmwood Avenue: East Avenueto Clover Street
ELMWOOD ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Chili

Paul Road: Intersection Improvement Archer Road to Paul Road

2016 PAUL ARCHER Pavement
Coordinating the project with the town and the vendor.

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:5/30/2016
Scheduled end date:

Percent complete: 0%

Union Street: Bowen Road to Chili Wheatland Tl
2016 UNION STREET Pavement
Coordinating the project with the town and the vendor.

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:5/30/2016
Scheduled end date:

Percent complete: 0%

Wheatland Center Road: Over Mill Creek Wickens Road to Morgan Road
Wheatland Center Road SOUTH Culvert Culvert
Estimate date of road closure: August 8

.Road will be closed to through traffic during construction. Detour will utilize Wheatland
Center Road, Morgan Road, Union Street and Wickins Road

Contact:Karen Cox ((585) 753-7742)
Scheduled start date:8/8/2016
Scheduled end date:9/30/2016

Percent complete:

Wheatland Center Road: Over Mill Creek Clifton Road to Morgan Road
Wheatland Center Road NORTH Culvert Culvert
Road will close on May 16 after rush hour

Road will be closed to through traffic. Detour will utilized Morgan Road, Chili-Riga Townline
Road and Clifton Road

Contact:Karen Cox ((585) 753-7742)
Scheduled start date:5/16/2016
Scheduled end date: 7/29/2016

Percent complete:

Wickens Road: Union Street to Wheatland Center Road
2016 WICKENS ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:5/30/2016
Scheduled end date:

Percent complete: 0%

Clarkson
Redman Road: Town Lineto Route 31

REDMAN ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

West Avenue: Route 19 to Redman Road
WEST AVENUE Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Greece
Flynn Road: Frisbee Hill Road to Route 18

2016 FLYNN ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date:5/30/2016
Scheduled end date:

Percent complete: 0%

North Greece Road: Over Larkin Creek Mill Road to Route 104

North Greece Road bridge Bridge
Contract being executed now, then schedule will be determined.

Shoulder closure.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:5/2/2016
Scheduled end date:8/10/2016

Percent complete: 0%

Mount Read Blvd: Highway Pm #2 Maiden Laneto Stone Road
Highway Preventive Maintenance #2 Pavement
Contract being executed now, then schedule will be determined.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:5/16/2016
Scheduled end date:

Percent complete:

Mount Read Blvd: Highway Pm #2 Route 18 to Britton Road
Highway Preventive Maintenance #2 Pavement
Contract being executed now, then schedule will be determined.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date:5/16/2016
Scheduled end date:

Percent complete:

5/9/2016 9:53 AM
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Maggie Brooks

County Executive

Long Pond Road: Highway Pm #2 Ridgeway Avenueto Gates-Greece TI Road

Monroe County Department of Transportation

Ongoing Construction Update- May 09, 2016

Contact:Tom Frys ((585) 753-7741)

Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016
Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete:
Ridgeway Avenue: Highway Pm #2 Bellwood Driveto Long Pond Road Contact:Tom Frys ((585) 753-7741)
Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016
Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete:
Ridgeway Avenue: Highway Pm #2 City Lineto Latona Road Contact:Tom Frys ((585) 753-7741)
Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016
Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete:
English Road: Route 390 to Fetzner Road Contact:Tom Frys ((585) 753-7741)
English Road culvert Culvert Scheduled start date: 10/5/2015
Contractor finished all work week of 4/18/16. Scheduled end date:5/6/2016
Shoulder closure. Percent complete: 100%
Payne Beach Road: Lake Ontarioto Losp Contact:Tony Halaris ((585) 753-7738)
2016 PAYNE BEACH ROAD Pavement Scheduled start date:5/30/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Britton Road: Town Lineto Mount Read Blvd Contact:Tony Halaris ((585) 753-7738)
2016 BRITTON ROAD Pavement Scheduled start date:5/30/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete:
Kirk Road: Janes Road to Route 18 Contact:Tony Halaris ((585) 753-7738)
2016 KIRK ROAD Pavement Scheduled start date:5/30/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Payne Beach Road: Lake Ontario State Parkway to Manitou Beach Road Contact:Tony Halaris ((585) 753-7738)
2016 PAYNE BEACH ROAD Pavement Scheduled start date:5/18/2016

Scheduled end date:

Project to commence May 18. First Treatment Fibermat Surface Treatment

Percent complete: 0%

Ridgeway Avenue: EImgrove Road to Manitou Road

Contact:Tony Halaris ((585) 753-7738)

2016 RIDGEWAY AVENUE Pavement Scheduled start date:5/30/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Britton Road: Lake Avenueto Dewey Avenue Contact:Tony Halaris ((585) 753-7738)
2016 Britton Road Culvert Culvert Scheduled start date:5/2/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete:
Hamlin
Hamlin Center Road: Route 260 to Route 18 Contact:Mike Slattery ((585) 753-7734)
HAMLIN CENTER ROAD Pavement Scheduled start date:5/2/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Brick Schoolhouse Road: Hamlin-Parma Tl Road to Redman Road Contact:Mike Slattery ((585) 753-7734)
BRICK SCHOOLHOUSE ROAD Shoulder Scheduled start date:5/2/2016
Coordinating the project with town and the vendor. Scheduled end date:

Percent complete: 0%
Henrietta
Ward Hill Road: Pinnacle Road to Route 15A Contact:Jim Gagnier ((585) 753-7732)
WARD HILL ROAD Pavement Scheduled start date:5/1/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Erie Station Road: Middle Road to Route 15 Contact:Tom Frys ((585) 753-7741)
Erie Station Road Reconstruction Pavement Scheduled start date:4/4/2016

Scheduled end date: 10/3/2016

Working on watermain (& services) and storm drain installations.

One way traffic eastbound will be maintained. Westbound traffic will be detoured via Middle

road / Rush-Henrietta Townline Road / West Henrietta Road

Percent complete: 7%

5/9/2016 9:53 AM
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Maggie Brooks

County Executive

Hylan Drive: Route 252 to Calkins Road

Monroe County Department of Transportation

Ongoing Construction Update- May 09, 2016

Contact:Jim Gagnier ((585) 753-7732)

HYLAN DRIVE Pavement Scheduled start date:5/2/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Rush-Henrietta TIr: Route 15A to East River Road Contact:Jim Gagnier ((585) 753-7732)
RUSH HENRIETTA TOWN LINE ROAD Pavement Scheduled start date:5/2/2016
Coordinate the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Telephone Road: Route 15to East River Road Contact:Jim Gagnier ((585) 753-7732)
TELEPHONE ROAD Pavement Scheduled start date:5/2/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete:
Williams Road: Route 65 to Pinnacle Road Contact:Jim Gagnier ((585) 753-7732)
WILLIAMS ROAD Pavement Scheduled start date:5/2/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete:
Irondequoit
Hudson Avenue: Highway Pm #2 Titus Avenueto E Ridge Road Contact:Tom Frys ((585) 753-7741)
Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016
Contract being executed now, then schedule will be determined. Scheduled end date:

Percent complete:
Titus Avenue: Highway Pm #2 Route 590 to Hudson Avenue Contact:Tom Frys ((585) 753-7741)
Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016
Contract being executed now, then schedule will be determined. Scheduled end date:
Milling 1.75"; putting 1.5" back Percent complete:
St Paul Blvd: Highway Pm #2 North Endto City Line Contact:Tom Frys ((585) 753-7741)
Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2016
Construction scheduled to begin May 9, beginning at the north end. Scheduled end date:
Two way traffic will be maintained. Percent complete:
St Paul Blvd: Highway Pm #2 North Endto City Line Contact:Tom Frys ((585) 753-7741)
Highway Preventive Maintenance #2 Pavement Scheduled start date:5/16/2014
Construction scheduled to begin May 9, beginning at the north end. Scheduled end date:

Percent complete:
Kings Highway: Lakeshore Driveto Titus Avenue Contact:Tony Halaris ((585) 753-7738)
2016 KINGSHIGHWAY Pavement Scheduled start date:5/30/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete:
Mendon
Bull's Saw Mill Road: West Bloomfield Road to Route 251 Contact:Jim Gagnier ((585) 753-7732)
BULLS SAWMILL ROAD Pavement Scheduled start date:5/1/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Parish Road: Route 64 to West Bloomfield Road Contact:Jim Gagnier ((585) 753-7732)
PARRISH ROAD Pavement Scheduled start date:5/1/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%
Pond Road: West Bloomfield Road to Douglas Road Contact:Jim Gagnier ((585) 753-7732)
POND ROAD Pavement Scheduled start date:5/2/2016
Coordinating the project with the town and the vendor. Scheduled end date:

Percent complete: 0%

Boughton Hill Road: West Bloomfield Road to Quaker Meeting House Road

Contact:Jim Gagnier ((585) 753-7732)

BOUGHTON HILL ROAD Pavement Scheduled start date:5/2/2016
Coordinating the project with the town and the vendor. Scheduled end date:
Percent complete: 0%
Cheese Factory Road: Route 64 to West Bloomfield Road Contact:Jim Gagnier ((585) 753-7732)
CHEESE FACTORY ROAD Pavement Scheduled start date:5/2/2016
Scheduled end date:

Coodinating the project with the town and the vendor.

Percent complete:

5/9/2016 9:53 AM
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Ongoing Construction Update- May 09, 2016

Maggie Brooks

County Executive
East Street: Quaker Meeting House Road to Route 65
EAST STREET Pavement

Coordinating the project with the town and the vendor.

Monroe County Department of Transportation

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

West Bloomfield Road: Boughton Hill Road to Monroe-Wayne Cl Road
WEST BLOOMFIELD ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Ogden
Hubbell Road: Route 31to Colby Street
HUBBELL ROAD Pavement

Coordinating the project with the town and the vendo.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Colby Street: Route 259 to Route 36
COLBY STREET Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Dewey Street: Hubbell Road to Reed Road
DEWEY STREET Pavement
Coordinating the project with the town and the vendor. Funded by PAVE NY.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Shepard Road: Manitou Road to Gillett Road
SHEPARD ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Parma
Huffer Road: Spot Safety Improvement @ 90 Degree Bend Lake Ont to Bennett Road
Huffer Road Curve Pavement

Awaiting utility relocation to begin construction.
Some aternating two way traffic with flaggers.

Contact:Thomas Polech ((585) 753-7747)
Scheduled start date:5/9/2016
Scheduled end date:6/26/2016

Percent complete: 0%

Bennett Road: Curtis Road to East Avenue
BENNETT ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Burritt Road: Route 261 to Route 259
BURRITT ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Moul Road: Route 259 to Hamlin-Parma Tl Road
MOUL ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Penfield
State Road: Jackson Road to Plank Road

STATE ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Perinton
Woolston Road: Perinton Jurisdictionto Railroad Mills Road

WOOLSTON ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Turk Hill Road: Rustic Railing Replacement Project Steele Road to Route 96
Rustic Railing Replacement Guide Rail
The replacement of the guiderail at thislocation is scheduled for this spring/summer.

Limited temorary lane closures will occur with flaggers while guiderail work is taking place.

The shoulder will aso be closed

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:5/16/2016
Scheduled end date: 7/31/2016

Percent complete: 0%

5/9/2016 9:53 AM
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Ongoing Construction Update- May 09, 2016

Maggie Brooks

County Executive

Whitney Road: Rustic Rail Replacement Project Linden Avenueto Oak Hill Terrace
Rustic Railing Replacement Guide Rail

The guiderail replacement at this location is scheduled for this spring/summer.

Trafffic will be alternated around the work zone with flaggers and/or atravel lane and the
shoulders may be closed.

Monroe County Department of Transportation

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:5/16/2016
Scheduled end date: 7/31/2016

Percent complete: 0%

Garnsey Road: Turk Hill Road to Route 250
GARNSEY ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Kreag Road: Ayrault Road to Route 96
KREAG ROAD Pavement
Coordinating the project with the town and vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Ayrault Road: Country Side Road to Route 31

Contact:Jim Gagnier ((585) 753-7732)

Ayrault Road Culvert Scheduled start date:5/2/2016
Scheduled end date:
Percent complete:
Pittsford
Tobey Road: Rustic Railing Replacement Project Tobey Court to Clover Street Contact:Hank Herdzik ((585) 753-7729)
Rustic Railing Replacement Guide Rail Scheduled start date:5/16/2016
The replacement of the guiderial at thislocation is scheduled for this spring/summer. Scheduled end date: 7/31/2016

Traffic will be alternated around the work zone with flaggers. The shoulders will be closed.

Percent complete: 0%

Railroad Mills Road: Park Road to Woolston Road
RAILROAD MILLSROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Willard Road: Mendon Center Road to Route 65
WILLARD ROAD Drainage
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Riga
Baker Street: Route 33to Savage Road
BAKER STREET Pavement

Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Gilman Road: Route 36to North Main Street
GILMAN ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Kendall Road: North Main Street to Mc Intosh Road
KENDALL ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Savage Road: Attridge Road to Baker Street
SAVAGE ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Palmer Road: Route 33A to Town Line
PALMER ROAD Pavement
Coordinating the project with the town and the vendor. Funded by PAVE NY.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Rochester
Inner Loop: E Main Stto South Clinton Avenue
Inner Loop Transformation Various Locations

Inner Loop is closed from E Main to Monroe. S Union - left lane closed between Monroe &
East; Pikin st - left lane closed between East & Savannah; Pitkin St- 1eft lane closed north of
Charlotte St; the Broad/Pitkin traffic signal is on flash.

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date:5/1/2015

Scheduled end date: 12/31/2016

Percent complete: 25%

5/9/2016 9:53 AM
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Ongoing Construction Update- May 09, 2016

Maggie Brooks

County Executive

Ridgeway Avenue: Minder to Ramona
Ridgeway Ave Improvements Pavement

maintain EB traffic between Dewey & Lake. WB traffuic detoured viaW Ridge Rd & Dewey

Monroe County Department of Transportation

Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 7/15/2015

Scheduled end date: 12/31/2016

Percent complete: 17%

Rush
Five Points Road: Rush West Rush Road to Honeoye Falls #6 Road
FIVE POINTS ROAD Pavement

Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Woodruff Road: Over Honeoye Creek Trib. Honeoye Falls #6 Road to East River Road
Woodruff Road Culvert Rehabilitation Culvert

This culvert project is scheduled to start in August of 2016.

Temporary lane closures may occur.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:8/1/2016
Scheduled end date:11/18/2016

Percent complete: 0%

East River Road: Rush-Henrietta Tlr to Rush West Rush Road
EAST RIVER ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Phelps Road: Route 15A to Works Road
PHELPS ROAD Pavement
Coordinating the project with the town and vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Rush West Rush Road: Route 15A to East River Road
RUSH WEST RUSH ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Sweden
Salmon Creek Road: Colby Street to Beadle Road

SALMON CREEK ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Colby Street: Hubbell Road to Route 19
COLBY STREET Pavement
Coordinating the project with the town and the vendor. Funded by PAVE NY

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Sweden Walker Road: Route 31to Swamp Road
SWEDEN WALKER ROAD Pavement
Coordinating the project with the town and the vendor. Funded by PAVE NY.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

White Road: Route 19 to West Sweden Road
WHITE ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Various
Various Roads: Countdown Pedestrian Indication Various Roads to Various Roads
Countdown Pedestrian Indication Signal

Under construction. Installation work will continue throughout the year.

Most work is off the road. Brief lane closures are possible while installing pedestrian
indications on the signal poles.

Contact:Jim Pond ((585) 753-7755)
Scheduled start date:1/1/2016
Scheduled end date: 7/31/2016

Percent complete: 85%

Various Roads. Wireless Its Project Various Roadsto Various Roads

Wireless ITS Project Signal
Construction to begin in the summer of 2016 and extend through the fall of 2016.
Periodic Lane Closures for Conduit and Equipment Installation.

Contact:Thomas Polech ((585) 753-7747)
Scheduled start date:6/1/2016
Scheduled end date:12/31/2016

Percent complete: 0%

Various Roads: Accessible Pedestrian Devices Various Roads to Various Roads
Accessible Pedestrian Devices Signa
Construction in the summer and fall of 2016, with additional work in 2017.

Most work is off the road. Brief lane closures are possible while installing pedestrian devices
on the signal poles.

Contact:Thomas Polech ((585) 753-7747)
Scheduled start date:6/20/2016
Scheduled end date:6/30/2017

Percent complete: 0%

5/9/2016 9:53 AM
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Ongoing Construction Update- May 09, 2016

Maggie Brooks

County Executive

Various Roads: Its Upgrade Various Roadsto Various Roads
ITS Upgrade Signa

Construction to begin in summer 2016 and continue into first part of 2017.

Most work is off the road. Brief lane closures are possible while installing cameras on the
signal poles.

Monroe County Department of Transportation

Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 7/1/2016
Scheduled end date: 12/31/2016

Percent complete: 0%

Webster
State Road: Salt Road to Jackson Road

STATE ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Schlegel Road: Salt Road to Route 250
SCHLEGEL ROAD Drainage
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Basket Road: Lake Roadto Schlegel Road
BASKET ROAD IMPROVEMENT PROJECT Pavement

Project work will continue with the installation of new storm sewers and re-grading of ditches
followed by reconstruction of the shoulders. Construction to be done by aternating traffic
around work areas with flaggers or aMobile Traffic Signal.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date:4/11/2016
Scheduled end date: 12/16/2016

Percent complete: 10%

Five Mile Line Road: Klem Road to Route 104
FIVE MILE LINE ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Gravel Road: Route 104 to Empire Blvd
GRAVEL ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Lake Road: Monroe-Wayne Cl Road to Bay Road
LAKE ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Lake Road: Monroe-Wayne Cl Road to Route 250
LAKE ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2015
Scheduled end date:

Percent complete:

Monroe-Wayne Cl Road: Ridge Road to State Road
MONROE WAYNE COUNTY LINE ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Whiting Road: Lake Road to Klem Road
WHITING ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Jim Gagnier ((585) 753-7732)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete:

Wheatland
Belcoda Road: North Road to Route 383

BELCODA ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

South Road: River Road to Union Street
SOUTH ROAD Pavement
Coordinating the project with the town and the vendor.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

Beulah Road: RigaWheatland Tl to Oatka Creek
BEULAH ROAD Pavement
Coordinating the project with the town and the vendor. Funded by PAVE NY.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

5/9/2016 9:53 AM
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Monroe County Department of Transportation

Ongoing Construction Update- May 09, 2016

Maggie Brooks

County Executive
Oatka Creek: Route 36 to Monroe Genesee County Line
OATKA CREEK ROAD Pavement

Coordinating the project with the town and the vendor. Funded by PAVE NY.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date:5/2/2016
Scheduled end date:

Percent complete: 0%

5/9/2016 9:53 AM
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